NexaWorks: Response to HCC-RFP-2026-014

Cloud-based Procurement Management Platform for Halcyon County Council · *Procurement transformation, delivered*

1. Executive Summary and Understanding of the Requirement

NexaWorks proposes a balanced, low-risk delivery of a Cloud-based Procurement Management Platform for Halcyon County Council. We understand the Council's goals: faster approvals, better supplier visibility and auditable spend.

2. Proposed Solution

The platform is a configurable SaaS solution with requisitioning, approval workflows, supplier onboarding, contract management and analytics.

Standard REST APIs and a certified connector for Microsoft Dynamics finance support integration; the solution scales to several thousand users.

3. Implementation Approach and Plan

Our implementation plan has five phases with clear milestones, entry and exit criteria, and a named owner for every deliverable using a RACI matrix agreed in week one.

A dedicated implementation team of seven named specialists is assigned for the full programme, with staffing levels shown in the team table below.

A risk plan with a live risk register covers data migration, integration, adoption and resourcing risks, each with a mitigation, an owner and a weekly review at the project board.

Data migration is rehearsed three times before cutover, with a documented rollback plan.

Training follows a train-the-trainer model, with role-based workshops and floor-walkers at go-live, followed by eight weeks of hypercare.

Weekly status reports and fortnightly steering meetings track milestones, budget and risks.

Timeline and Milestones

Milestone	When	Outcome
Mobilisation and RACI agreed	Week 1–2	Plan, risks and governance baselined
Design and configuration	Week 3–9	Workflows configured; sprint demos
Integration and migration rehearsals	Week 10–15	Three migration rehearsals
Testing and training	Week 16–19	UAT sign-off; role-based training
Go-live and hypercare	Week 20–28	Cutover with rollback plan; 8 weeks hypercare

Team Structure

Role	Allocation	Responsibility
Engagement Lead	0.5 FTE	Governance and steering
Project Manager	1.0 FTE	Plan, milestones, risk register
Business Analyst	1.0 FTE	Process design
Solution Consultants	2.0 FTE	Configuration
Integration Developer	1.0 FTE	APIs and migration
Training Lead	0.5 FTE	Training and adoption

Price Table

Item	Price (GBP)
Implementation services	£260,000
Annual subscription (500 users) × 3 years	£630,000
24x7 support and customer success × 3 years	£90,000
Total three-year cost	£980,000

Pricing assumptions

• Fixed price for the scope described; prices exclude VAT.

• Total cost includes training, hypercare and three migration rehearsals.

4. Security, Compliance and Risk Controls

NexaWorks is ISO 27001 certified and holds Cyber Essentials Plus.

Data is encrypted at rest and in transit, hosted in UK data centres, and processed under a UK GDPR compliant data processing agreement. Audit logs record user and admin actions.

5. Support Model

A UK-based service desk provides 24x7 support with a 15-minute response for priority 1 incidents and a 4-hour resolution target, backed by service credits.

A dedicated customer success manager runs quarterly service reviews and an annual roadmap session; an online knowledge base and user community are included.

Support performance is reported monthly against the service level agreement.

6. Relevant Experience

NexaWorks has delivered nine similar procurement projects for councils and housing associations, all on time.

7. References

Client	Scope	Year
Westbrook District Council	Procurement and contracts platform	2024
Riverside Homes Group	Supplier onboarding and approvals	2023
Kingsford City Council	Spend analytics and purchasing	2025